


LAB 2: AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA

Multi-Vendor Artisan E-Commerce Marketplace


Name: Kavya Pandappa Korti

SRN: PES1UG24CS575

1.



2.



3.

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

Preferences Only necessary ✓ Accept all

Jira

Search

+ Create

See plans

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Multi-Vendor Artisan E-Commer...

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Spaces

Multi-Vendor Artisan E-Commerce Marketplace

Summary Backlog Board Development Timeline Docs Forms

Search backlog

Filter

SCRUM Sprint 1 28 Aug – 4 Sep (3 work items)

Complete vendor registration and product management features for the marketplace.

SCRUM-6 Vendor Registration

Product &... Done 5

SCRUM-7 Add Product

Done 5

SCRUM-8 Update Product

+ Epic Done 3

+ Create

Backlog (0 work items)

Create sprint

4.

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

Preferences Only necessary ✓ Accept all

Jira

Search

+ Create

See plans

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Multi-Vendor Artisan E-Commer...

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Spaces

Multi-Vendor Artisan E-Commerce Marketplace

Summary Backlog Board Development Timeline Docs Forms Reports

Work items by status

6 Total value

Done To Do

Work items by type

6 Total value


Story Subtask Epic

Work items by assignee


6 Total value

Unassigned

5.



7.



1. Did your estimations reflect the actual effort?

Answer:

Yes. The estimations were reasonable for the simulated sprint. The three Sprint 1 user stories were assigned **5, 5, and 3 story points**, giving a total of **13 story points**. All three stories were completed within the one-week sprint. Since this was a simulation, the results show that the planned workload was achievable, but they do not prove that the estimates would be accurate for a real development project.

2. Was your backlog well-prioritized?

Answer:

Yes. The backlog was prioritized according to business and user impact. **Vendor Registration** and **Add Product** were given **High** priority because they are essential for vendors to participate in the marketplace and add products.

Update Product was given **Medium** priority because it supports maintaining product information after the core functionality is available.

3. How did your simulated sprint align with your plan?

Answer:

The simulated Sprint 1 aligned well with the original plan. The sprint was planned for **one week**, with a goal of completing vendor registration and product management features. All three selected user stories were completed, resulting in **13 out of 13 story points completed**. Therefore, the sprint achieved its planned scope.

4. What insights did the burndown chart give about your team's capacity?

Answer:

The burndown chart showed that the team completed the planned **13 story points**, with **0 story points remaining** by the end of Sprint 1. This indicates that a 13-point workload was achievable during this simulated sprint. However, one sprint is not enough to determine the team's long-term capacity or velocity; several sprints would be needed to make a reliable capacity estimate.